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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT No. 2 

Date: September 11, 2004 

Subject: BCX Tank Site 
Jacksonville, Duval County, Florida 

From: Terry Stilman, OSC, U.S. EPA Region 4 
Emergency Response and Removal Branch 

To: U.S. EPA Region 4 Regional Response Center for Distribution 

I. BACKGROUND 

Site No: A4FE 
CERCLIS No: FLD982104761 
Response Authority: CERCLA, Fund Lead 
Completion Date: Activities On-going 
Start Date: 7/1/04 

Delivery Order No: N/A 
DO Amount: N/ A 
Contractor: WRS 
NPL Status: Non-NPL 
Personnel on-site: EPA-1, ERRS-3, 
USCG GST- 1, START- 1 

See Polrep number 1 for a detailed background description. 

D. PRESENT SITUATION (September 1- September 11): 

• On September 1, 2004, disposal activities began. ERRS is loading tank trucks for 
transport to Waste Management's Folkston, Georgia and Jacksonville, Florida 
facilities. Each tank truck has a 5,500 gallon capacity. An estimated 2,000,000 
gallons of waste water are on-site as of September 1, 2004. EPA and USCG GST 
on-site. 

• On September 3, 2004 the Site was temporarily shut down in anticipation of 
Hurricane Frances. Disposal activities were restarted on September 7, 2004. 
USCG GST remained in the area to monitor the Site. 

• As of September 11, 2004 approximately 160,000 gallons ofwaste water have 
been shipped off-site. USCG GST and START remain on-site to assist with 
contractor monitoring. 

111111111111 IIIII IIIII 1111111~1111111111111111111 
10445677 



m. COSTS TO DATE (estimated) 

USCG- GST 
START 
ERRS- WRS 

Total 

m. FUTURE ACTIONS 

Costs 
5,000 
5,000 

75.000 

85,000 

Ceiling 
10,000 
25,000 

900,000 

935,000 

1. ERRS to increase the number of tank truck loads per day leaving the Site to 20 from 
the present 10, after Hurricane Ivan makes landfall. 

2. START to conduct soil sampling outside of the secondary containment. 


